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PROJECT SUMMARY
This project enhanced and improved the oyster populations in Pensacola Bay, St. Andrews Bay, and Apalachicola Bay. The
improvements included the placement of an estimated total of 42,000 cubic yards of suitable cultch material over
approximately 210 acres of previously constructed oyster bars for the settling of native oyster larvae and oyster
colonization in three Florida bays. The final sizes and locations for cultch placement were based on environmental
conditions within each bay system prior to deployment. Project designs, locations, and the timing of cultch deployment
was selected to maximize successful oyster spat settlement and survival.

Trustee Implementation Group(s) Florida

Implementing Trustee(s) Florida Department of Environmental Protection (FDEP)

Restoration Type(s) Oysters

Project Status Monitoring/O&M

Restoration Phase Early Restoration Phase 3

Multiple Component Project? Yes

General Location(s) Florida

KEY PHOTO
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BUDGET SUMMARY

Florida TIG

FDEP

Oysters

Authorized Budget $ 5,370,596.00

Funds Received $ 5,370,596.00

Expended $ 4,561,800.39

Funds Received Balance Remaining $ 808,795.61

Project Totals

Authorized Budget $ 5,370,596.00

Funds Received $ 5,370,596.00

Expended $ 4,561,800.39

Funds Received Balance Remaining $ 808,795.61
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COMPONENT LIST

Pensacola Bay
This component enhanced and improved the oyster populations in Pensacola Bay in Escambia and Santa Rosa Counties.
The improvements included the placement of approximately 12,000 cubic yards of suitable cultch material over an
approximately 60-acre area in the Pensacola Bay system of existing or previously constructed oyster bars for the settling
of native oyster larvae and oyster colonization.

FloridaTrustee Implementation Group(s)
Restoration Type(s) Oysters

St. Andrews Bay
This component enhanced and improved the oyster populations in St. Andrews Bay in Bay County. The improvements
included the placement of approximately 12,000 cubic yards of suitable cultch material over an approximately 60-acre
area in the St. Andrews Bay system of existing or previously constructed oyster bars for the settling of native oyster larvae
and oyster colonization.

FloridaTrustee Implementation Group(s)
Restoration Type(s) Oysters

Apalachicola Bay
This component enhanced and improved the oyster populations in Apalachicola Bay in Franklin County. The
improvements included the placement of a total of approximately 18,000 cubic yards of suitable cultch material over
approximately 90 acres of existing or previously constructed oyster bars for the settling of native oyster larvae and oyster
colonization.

FloridaTrustee Implementation Group(s)
Restoration Type(s) Oysters
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Pensacola Bay

COMPONENT DETAILS

General Activity Description
FDEP has completed this project as of October 2016 and is now in the monitoring stage of project. FDEP's 2018
monitoring report on the oyster habitat enhancement in the Pensacola Bay has been delayed due to the impacts of
Hurricane Michael in Apalachicola Bay and St. Andrews Bay.

Project Activity Time Frame

Approximate Construction Start Mar-2016

Approximate Construction Duration 6 - 12 months

Planning Activities
Activity Description Status Approx. Start Date

Completed

Public Submittal of Bid
Packages and Contract
Award

The Florida Department of Environmental Protection
(FDEP) executed an agreement with the Florida
Department of Agriculture and Consumer Services
(FDACS) to implement the placement of cultch in
Pensacola Bay.

Complete Aug-2016 Oct-2016

Public Submittal of Bid
Packages and Contract
Award

Bid protest has been resolved and FDACS has moved
forward with cultch placement. Complete Nov-2015 Oct-2016

Engineering and Design
The Florida Department of Agriculture and Consumer
Services (FDACS) worked with local stakeholders and
agency representatives to determine preliminary sites
for cultch placement in Pensacola Bay.

Complete Aug-2015 Mar-2016

4 / 25



Portal ID: 25

This report represents the
status of the project as of Dec
31st, 2018.

Deepwater Horizon Restoration Project Report

Florida Oyster Cultch Placement Project
2018 Annual Report

Pensacola Bay

COMPONENT DETAILS
Execution Activities
Activity Description Status Approx. Start Date

Completed

Construction

The placement of approximately 20,103 cubic yards
of lime rock aggregate on an estimated 88 acres of
debilitated oyster reefs in the Pensacola Bay System
in Escambia and Santa Rosa Counties has been
completed.

Complete Mar-2016 Oct-2016

Post-Execution Activities
Activity Description Status Approx. Start Date

Completed

Monitoring
FDEP's 2018 monitoring report on the oyster habitat
enhancement in the Apalachicola Bay has been
delayed due to the impact of Hurricane Michael.
Monitoring will continue until 2027.

In Progress Feb-2017

As-Builts Overview
Habitat Footprints
Date Completed Type of Habitat Total Habitat Action Type Description

10-01-2016 Oyster Reef/Shell Bottom 88 Acres Enhanced
To enhance and improve the oyster population in
the Pensacola Bay System in Escambia and
Rosa Counties, approximately 88 acres of shell
material was placed on debilitated oyster reefs.
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Pensacola Bay

COMPONENT DETAILS
As-Builts
As-Built Parameters Date

Completed
Comments

Oyster Cultch
Placement

Cultch Type
Lime rock
aggregate

Cultch Volume (cubic yards) 20103

New/Existing Existing

10-01-2016

Monitoring Overview
Monitoring Framework N/A

Restoration Objectives 1. Create or enhance oyster cultch areas that are sustained for the expected
lifespan and spatial extent of the project.
2. Promote oyster settlement, growth, and density for harvestable oyster reefs

Comments FDEP staff will conduct monitoring of the oyster cultch for 10 years after
construction/implementation.
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Pensacola Bay

COMPONENT DETAILS

Other Spatial Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area Create or enhance oyster Cultch
areas 02/08/2017 02/07/2027

Post-construction
(once every two
years for years 2
through 10)

At years 2, 4, 6, 8, and 10 the
oyster cultch spatial extent is
equal to or greater than the
design criteria.

Performance Criteria
Target Target Date Target

Achieved?
Comments

Oyster cultch spatial extent is equal to or greater than
design criteria 02/08/2019

Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area Water Quality 02/08/2017 02/07/2027
Post Construction
1 to 2 times a year
for years 1
through 5

Determine water
salinity, and dissolved

Performance Criteria
No performance criteria currently available for this parameter
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Pensacola Bay

COMPONENT DETAILS

Oyster Sampling Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Biomass Promote harvestable oyster reef 02/08/2017 02/07/2027

Post Construction,
1 to 2 times a year
for years 1
through 5, once a
year for years 6
through 10

At year 2, the density of
harvestable oysters equal to
or greater than 100 bags per
acre. At years 4, 6, 8, and 10
the density of harvestable
oysters is equal to or greater
than 200 bags

Performance Criteria
Target Target Date Target

Achieved?
Comments

At year 2, the density of harvestable oysters is equal to or
greater than 100 bags 02/08/2019

Monitoring Documents/Data
Monitoring Document Date

Submitted
Document Type Description

NRDA FL Oyster Cultch Monito
ring Report 2017 03-19-2018

Interim Monitoring
and Adaptive
Management
Progress Report

2017 Monitoring Report
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COMPONENT DETAILS

Environmental Compliance
Regulatory
Requirement

Lead Agency Status Documents

Bald and Golden Eagle
Protection Act
(USFWS)

Department of the Interior (DOI) Complete
Memorandum from DOI to Panama City Ecological Services
Office Re: Informal Consultation Request for the Proposed
Oyster Cultch Project, Florida [ESA Section 7 Consultation
Initiation and Response] (January 23, 2014)

Coastal Barrier
Resources Act
(USFWS)

N/A

Coastal Zone
Management Act Department of the Interior (DOI) Complete

Endangered Species
Act (NMFS)

National Oceanic and
Atmospheric Administration
(NOAA)

Complete
Letter from NOAA NMFS to NOAA RC Re: DWH-ERP, Oyster
Reef Restoration, Escambia, Santa Rosa, Bay, and Franklin
Counties, Florida [ESA Section 7 Consultation Response]
(April 4, 2014)

Endangered Species
Act (USFWS) Department of the Interior (DOI) Complete

Memorandum from DOI to Panama City Ecological Services
Office Re: Informal Consultation Request for the Proposed
Oyster Cultch Project, Florida [ESA Section 7 Consultation
Initiation and Response] (January 23, 2014)

Essential Fish Habitat
(NMFS)

National Oceanic and
Atmospheric Administration
(NOAA)

Complete
Memorandum from NOAA NMFS to NOAA RC Re: Results
EFH Consultation for the proposed Florida Oyster Clutch
restoration project [EFH Consultation Response] (March 17,
2014)

Marine Mammal
Protection Act (NMFS) N/A

Marine Mammal
Protection Act
(USFWS)

Department of the Interior (DOI) Complete
Memorandum from DOI to North Florida Ecological
Field Office Re: Compliance with Marine Mammal
Protection Act [MMPA Determination] (June 4, 2014)
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Pensacola Bay

COMPONENT DETAILS

Environmental Compliance
Regulatory
Requirement

Lead Agency Status Documents

Migratory Bird Treaty
Act (USFWS) Department of the Interior (DOI) Complete

Memorandum from DOI to Panama City Ecological Services
Office Re: Informal Consultation Request for the Proposed
Oyster Cultch Project, Florida [ESA Section 7 Consultation
Initiation and Response] (January 23, 2014)

National Environmental
Policy Act Department of the Interior (DOI) Complete

Programmatic and Phase III Early Restoration Plan and
Restoration Programmatic Environmental Impact
Statement. (June 30, 2014)

National Historic
Preservation Act Department of the Interior (DOI) Complete Procedure for requesting information regarding compliance

with Section 106 of the National Historic Preservation Act

Rivers and Harbors
Act/Clean Water Act

Florida Department of
Environmental Protection (FDEP) Complete
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St. Andrews Bay

COMPONENT DETAILS

General Activity Description
FDEP has completed this project as of June 2016 and is now in the monitoring stage of project which will continue until
2027. FDEP's 2018 monitoring report on the oyster habitat enhancement in the St. Andrews Bay has been delayed due to
the impacts of Hurricane Michael in Apalachicola Bay and St. Andrews Bay.

Project Activity Time Frame

Approximate Construction Start Jun-2016

Approximate Construction Duration < 6 months

Planning Activities
Activity Description Status Approx. Start Date

Completed

Public Submittal of Bid
Packages and Contract
Award

Bid protest has been resolved and FDACS has moved
forward with cultch placement. Complete Nov-2015 Jul-2016

Engineering and Design
The Florida Department of Agriculture and Consumer
Services (FDACS) worked with local stakeholders and
agency representatives to determine preliminary sites
for cultch placement in St. Andrews Bay.

Complete Aug-2015 Mar-2016

Public Submittal of Bid
Packages and Contract
Award

The Florida Department of Environmental Protection
(FDEP) executed an agreement with the Florida
Department of Agriculture and Consumer Services
(FDACS) to implement the placement of cultch in St.
Andrews Bay.

Complete Apr-2015 Jul-2015
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St. Andrews Bay

COMPONENT DETAILS
Execution Activities
Activity Description Status Approx. Start Date

Completed

Construction
The placement of over 17,000 cubic yards of shell
material was completed with over 84 acres of oyster
habitat within St Andrews Bay being cultched.

Complete Jun-2016 Jun-2016

Post-Execution Activities
Activity Description Status Approx. Start Date

Completed

Monitoring
FDEP's 2018 monitoring report on the oyster habitat
enhancement in the Apalachicola Bay has been
delayed due to the impact of Hurricane Michael.
Monitoring will continue until 2027.

In Progress Feb-2017

As-Builts Overview
Habitat Footprints
Date Completed Type of Habitat Total Habitat Action Type Description

07-01-2016 Oyster Reef/Shell Bottom 84 Acres Enhanced
To enhance and improve the oyster population in
the St. Andrews Bay, approximately 84 acres of
shell material was placed on debilitated oyster
reefs.
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St. Andrews Bay

COMPONENT DETAILS
As-Builts
As-Built Parameters Date

Completed
Comments

Oyster Cultch
Placement

Cultch Type Limestone

Cultch Volume (cubic yards) 17000

New/Existing Existing
07-01-2016

Monitoring Overview
Monitoring Framework N/A

Restoration Objectives 1. Create or enhance oyster cultch areas that are sustained for the expected
lifespan and spatial extent of the project.
2. Promote oyster settlement, growth, and density for harvestable oyster reefs

Comments FDEP staff will conduct monitoring of the oyster cultch for 10 years after
completion of construction/implementation.
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St. Andrews Bay

COMPONENT DETAILS

Other Spatial Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area Create or enhance oyster Cultch
areas 02/08/2017 02/07/2027

Post-construction
(once every two
years for years 2
through 10)

At years 2, 4, 6, 8, and 10 the
oyster cultch spatial extent is
equal to or greater than the
design criteria.

Performance Criteria
Target Target Date Target

Achieved?
Comments

Oyster cultch spatial extent is equal to or greater than
design criteria 02/08/2019

Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area Water Quality 02/08/2017 02/07/2027
Post Construction
1 to 2 times a year
for years 1
through 5

Determine water
salinity, and dissolved

Performance Criteria
No performance criteria currently available for this parameter
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St. Andrews Bay

COMPONENT DETAILS

Oyster Sampling Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Biomass Promote harvestable oyster reef 02/08/2017 02/07/2027

Post Construction,
1 to 2 times a year
for years 1
through 5, once a
year for years 6
through 10

At year 2, the density of
harvestable oysters equal to
or greater than 100 bags per
acre. At years 4, 6, 8, and 10
the density of harvestable
oysters is equal to or greater
than 200 bags

Performance Criteria
Target Target Date Target

Achieved?
Comments

At year 2, the density of harvestable oysters is equal to or
greater than 100 bags 02/08/2019

Monitoring Documents/Data
Monitoring Document Date

Submitted
Document Type Description

NRDA FL Oyster Cultch Monito
ring Report 2017 03-19-2018

Interim Monitoring
and Adaptive
Management
Progress Report

2017 Monitoring Report
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St. Andrews Bay

COMPONENT DETAILS

Environmental Compliance
Regulatory
Requirement

Lead Agency Status Documents

Bald and Golden Eagle
Protection Act
(USFWS)

Department of the Interior (DOI) Complete
Memorandum from DOI to Panama City Ecological Services
Office Re: Informal Consultation Request for the Proposed
Oyster Cultch Project, Florida [ESA Section 7 Consultation
Initiation and Response] (January 23, 2014)

Coastal Barrier
Resources Act
(USFWS)

N/A

Coastal Zone
Management Act Department of the Interior (DOI) Complete

Endangered Species
Act (NMFS)

National Oceanic and
Atmospheric Administration
(NOAA)

Complete
Letter from NOAA NMFS to NOAA RC Re: DWH-ERP, Oyster
Reef Restoration, Escambia, Santa Rosa, Bay, and Franklin
Counties, Florida [ESA Section 7 Consultation Response]
(April 4, 2014)

Endangered Species
Act (USFWS) Department of the Interior (DOI) Complete

Memorandum from DOI to Panama City Ecological Services
Office Re: Informal Consultation Request for the Proposed
Oyster Cultch Project, Florida [ESA Section 7 Consultation
Initiation and Response] (January 23, 2014)

Essential Fish Habitat
(NMFS)

National Oceanic and
Atmospheric Administration
(NOAA)

Complete
Memorandum from NOAA NMFS to NOAA RC Re: Results
EFH Consultation for the proposed Florida Oyster Clutch
restoration project [EFH Consultation Response] (March 17,
2014)

Marine Mammal
Protection Act (NMFS) N/A

Marine Mammal
Protection Act
(USFWS)

Department of the Interior (DOI) Complete
Memorandum from DOI to North Florida Ecological
Field Office Re: Compliance with Marine Mammal
Protection Act [MMPA Determination] (June 4, 2014)
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St. Andrews Bay

COMPONENT DETAILS

Environmental Compliance
Regulatory
Requirement

Lead Agency Status Documents

Migratory Bird Treaty
Act (USFWS) Department of the Interior (DOI) Complete

Memorandum from DOI to Panama City Ecological Services
Office Re: Informal Consultation Request for the Proposed
Oyster Cultch Project, Florida [ESA Section 7 Consultation
Initiation and Response] (January 23, 2014)

National Environmental
Policy Act Department of the Interior (DOI) Complete

Programmatic and Phase III Early Restoration Plan and
Restoration Programmatic Environmental Impact
Statement. (June 30, 2014)

National Historic
Preservation Act Department of the Interior (DOI) Complete Procedure for requesting information regarding compliance

with Section 106 of the National Historic Preservation Act

Rivers and Harbors
Act/Clean Water Act

Florida Department of
Environmental Protection (FDEP) Complete
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Apalachicola Bay

COMPONENT DETAILS

General Activity Description
FDEP has completed this project as of October 2015 and is now in the monitoring stage of project which will continue
until 2027. FDEP's 2018 monitoring report on the oyster habitat enhancement in the Apalachicola Bay has been delayed
due to the impacts of Hurricane Michael in Apalachicola Bay and St. Andrews Bay.

Project Activity Time Frame

Approximate Construction Start Aug-2015

Approximate Construction Duration < 6 months

Planning Activities
Activity Description Status Approx. Start Date

Completed

Engineering and Design
FDACS worked with local stakeholders and agency
representatives to finalize sites for cultch placement
in Apalachicola Bay.

Complete Jul-2015 Aug-2015

Public Submittal of Bid
Packages and Contract
Award

The Florida Department of Environmental Protection
(FDEP) executed an agreement with the Florida
Department of Agriculture and Consumer Services
(FDACS) to implement the placement of cultch in
Apalachicola Bay.

Complete Apr-2015 Jul-2015

Execution Activities
Activity Description Status Approx. Start Date

Completed

Construction
The placement of over 24,000 cubic yards of shell
material was completed with over 130 acres of oyster
habitat in various locations within Apalachicola Bay
being cultched.

Complete Aug-2015 Oct-2015
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Apalachicola Bay

COMPONENT DETAILS
Post-Execution Activities
Activity Description Status Approx. Start Date

Completed

Monitoring
FDEP's 2018 monitoring report on the oyster habitat
enhancement in the Apalachicola Bay has been
delayed due to the impact of Hurricane Michael.
Monitoring will continue until 2027.

In Progress Feb-2017

As-Builts Overview
Habitat Footprints
Date Completed Type of Habitat Total Habitat Action Type Description

10-01-2015 Oyster Reef/Shell Bottom 130 Acres Enhanced
To enhance and improve the oyster population in
the Apalachicola Bay, approximately 130 acres of
shell material was placed on debilitated oyster
reefs.

As-Builts
As-Built Parameters Date

Completed
Comments

Oyster Cultch
Placement

Cultch Type
Fossilized
oyster shell

Cultch Volume (cubic yards) 24840

New/Existing Existing

10-01-2015
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Apalachicola Bay

COMPONENT DETAILS

Monitoring Overview
Monitoring Framework N/A

Restoration Objectives 1. Create or enhance oyster cultch areas that are sustained for the expected
lifespan and spatial extent of the project.
2. Promote oyster settlement, growth, and density for harvestable oyster reefs

Comments FDEP will conduct monitoring of the oyster cultch for 10 years following
construction/implementation.
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Apalachicola Bay

COMPONENT DETAILS

Other Spatial Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area Create or enhance oyster Cultch
areas 02/08/2017 02/07/2027

Post-construction
(once every two
years for years 2
through 10)

At years 2, 4, 6, 8, and 10 the
oyster cultch spatial extent is
equal to or greater than the
design criteria.

Performance Criteria
Target Target Date Target

Achieved?
Comments

Oyster cultch spatial extent is equal to or greater than
design criteria 02/08/2019

Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area Water Quality 02/08/2017 02/07/2027
Post Construction
1 to 2 times a year
for years 1
through 5

Determine water
salinity, and dissolved

Performance Criteria
No performance criteria currently available for this parameter
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COMPONENT DETAILS

Oyster Sampling Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Biomass Promote harvestable oyster reef 02/08/2017 02/07/2027

Post Construction,
1 to 2 times a year
for years 1
through 5, once a
year for years 6
through 10

At year 2, the density of
harvestable oysters equal to
or greater than 100 bags per
acre. at years 4, 6, 8, and 10
the density of harvestable
oysters is equal to or greater
than 200 bags

Performance Criteria
Target Target Date Target

Achieved?
Comments

At year 2, the density of harvestable oysters is equal to or
greater than 100 bags 02/08/2019

Monitoring Documents/Data
Monitoring Document Date

Submitted
Document Type Description

NRDA FL Oyster Cultch Monito
ring Report 2017 03-19-2018

Interim Monitoring
and Adaptive
Management
Progress Report

2017 Monitoring Report
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Apalachicola Bay

COMPONENT DETAILS

Environmental Compliance
Regulatory
Requirement

Lead Agency Status Documents

Bald and Golden Eagle
Protection Act
(USFWS)

Department of the Interior (DOI) Complete
Memorandum from DOI to Panama City Ecological Services
Office Re: Informal Consultation Request for the Proposed
Oyster Cultch Project, Florida [ESA Section 7 Consultation
Initiation and Response] (January 23, 2014)

Coastal Barrier
Resources Act
(USFWS)

N/A

Coastal Zone
Management Act Department of the Interior (DOI) Complete

Endangered Species
Act (NMFS)

National Oceanic and
Atmospheric Administration
(NOAA)

Complete
Letter from NOAA NMFS to NOAA RC Re: DWH-ERP, Oyster
Reef Restoration, Escambia, Santa Rosa, Bay, and Franklin
Counties, Florida [ESA Section 7 Consultation Response]
(April 4, 2014)

Endangered Species
Act (USFWS) Department of the Interior (DOI) Complete

Memorandum from DOI to Panama City Ecological Services
Office Re: Informal Consultation Request for the Proposed
Oyster Cultch Project, Florida [ESA Section 7 Consultation
Initiation and Response] (January 23, 2014)

Essential Fish Habitat
(NMFS)

National Oceanic and
Atmospheric Administration
(NOAA)

Complete
Memorandum from NOAA NMFS to NOAA RC Re: Results
EFH Consultation for the proposed Florida Oyster Clutch
restoration project [EFH Consultation Response] (March 17,
2014)

Marine Mammal
Protection Act (NMFS) N/A

Marine Mammal
Protection Act
(USFWS)

Department of the Interior (DOI) Complete
Memorandum from DOI to North Florida Ecological
Field Office Re: Compliance with Marine Mammal
Protection Act [MMPA Determination] (June 4, 2014)
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COMPONENT DETAILS

Environmental Compliance
Regulatory
Requirement

Lead Agency Status Documents

Migratory Bird Treaty
Act (USFWS) Department of the Interior (DOI) Complete

Memorandum from DOI to Panama City Ecological Services
Office Re: Informal Consultation Request for the Proposed
Oyster Cultch Project, Florida [ESA Section 7 Consultation
Initiation and Response] (January 23, 2014)

National Environmental
Policy Act Department of the Interior (DOI) Complete

Programmatic and Phase III Early Restoration Plan and
Restoration Programmatic Environmental Impact
Statement. (June 30, 2014)

National Historic
Preservation Act Department of the Interior (DOI) Complete Procedure for requesting information regarding compliance

with Section 106 of the National Historic Preservation Act

Rivers and Harbors
Act/Clean Water Act

Florida Department of
Environmental Protection (FDEP) Complete
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https://www.fws.gov/doiddata/dwh-ar-documents/1037/DWH-AR0229663.pdf
https://www.fws.gov/doiddata/dwh-ar-documents/1102/DWH-AR0212189.pdf
https://www.fws.gov/doiddata/dwh-ar-documents/1017/DWH-ARZ002720.pdf
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PROJECT CONTACTS
Name Title Organization Phone Email Location Project Role(s)

Pearce Barrett NRDA Project
Coordinator

Florida
Department of
Environmental
Protection (FDEP)

(850)
245-2106

pearce.barrett@dep.sta
te.fl.us

Tallahassee,
FL

Project
Manager

Jim Reynolds NRDA Project
Contact

Florida
Department of
Environmental
Protection (FDEP)

(850)
245-2814

James.Reynolds@dep.
state.fl.us

Tallahassee,
Florida

Technical
Project Contact
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